COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 25/ 2019

ESTI MATE SUMVARY 11: 29: 44
CONTI D: C20799 ESTI MATE NO. 0005 FI NL SPEC YR: 2005
PCN: 20799- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 108.0 DAYS TIME ALLOW 8/22/2018 FI XED COVPLETI ON DAl
US 550 RI VERSI DE SNOW SHED LI G PERCENT TIME:  100. 00 ORI G TIME ALLOW 7/31/2018 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP5502- 088
US 550 RIVERSI DE SNOW SHED LI G
NAME OF ROAD:
PRQJECT COUNTI ES: OURAY
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 01/ 25/ 2019 DATE TI ME STARTED 05/07/2018
1115 NORTH ERI E AVENUE DATE LET 01/ 25/ 2018 DATE WORK BEGAN 05/ 07/2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED 08/22/2018
DATE CONTRACT EXECUTED 03/01/2018 DATE ACCEPTED 08/22/ 2018
PUEBLO CO 81001 (719)542-4114 DATE NOTI CE TO PROCEED 05/07/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 689, 416. 85 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 673, 129. 18 NON- PARTI Cl PATI NG 689, 416. 85 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 689, 416. 85 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 689, 416. 85 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 10, 096. 94
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 689, 416. 85 10, 096. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 689, 416. 85 10, 096. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10, 096. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00725

208- 00035

208- 00106

601- 40100

601- 40100

613- 00075

613- 00250

613- 07000

613-07000

613-10000

613- 13000

C20799

NHPP5502- 088

20799-BI D

| TEM
DESCRI PTI ON

ROADWAY

Renoval

of Existing Lighting System

*Aggregat e Bag

Sweepi ng ( Sedi nent

Reroval )

Concrete Anchor

(1/2 I nch)

Concrete Anchor (3/8 Inch)

3/4 Inch Electrical

Condui t

2-1/2 Inch El ectrical Conduit

Pull Box (Special) (16"x12"x4" NEMA 4 Junction Box)
Pul | Box (Special) (4"x4"x4" NEMA 4 Junction Box)
Wring

Lumi naire (LED) (Tunnel)(120W

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
12, 567. 00000
30. 000
LF
10. 20000
0. 000
HOUR
120. 75000
291. 000
EACH
28. 58000
56. 000
EACH
22. 85000
147. 000
LF
19. 56000
366. 000
LF
34. 36000
60. 000
EACH
638. 75000
14. 000
EACH
283. 50000
1. 000
LS
50, 667. 00000
14. 000
EACH

2,130. 71000
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ESTI MATE RUN 01/ 25/ 2019
11:29: 44

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

1. 000
0. 000 0.00

1. 000 12, 567.00

30. 000
0. 000 0. 00

30. 000 306. 00

0. 000
0. 000 0.00
0. 000 0.00

291. 000
0. 000 0. 00

291. 000 8,316.78

56. 000
0. 000 0.00

56. 000 1, 279. 60

147. 000
0. 000 0. 00

147.000 2,875. 32

366. 000
0. 000 0.00

366. 000 12,575.76

60. 000
0. 000 0. 00

60. 000 38, 325. 00

14. 000
0. 000 0.00

14. 000 3, 969. 00

1. 000
0. 000 0. 00

1. 000 50, 667. 00

14. 000
0. 000 0.00

14. 000 29, 829.94



CONTI D:

ROADWAY

CAT NO0200

0060 613-13000

0065 613-50325

0070 626- 00000

0075 626-01104

0080 630- 00000

0085 630-00012

0090 630-80341

0095 630-80342

0100 630-80355

0105 630-80357

0110 630-80360

C20799

20799-BID
NHPP5502- 088

| TEM
DESCRI PTI ON

Lumi naire (LED) (Tunnel) (359W

Tunnel Lighting Control System

*Mobi | i zati on

Public Information Services (Tier 1V)

*Fl aggi ng

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
180. 000
EACH
2, 027. 91000
1. 000
LS
16, 630. 00000
1. 000
LS
61, 169. 00000
1. 000
LS
3, 263. 00000
934. 750
HOUR
24. 36000
55. 000
DAY
663. 48000
10. 000
EACH
60. 86000
8. 000
EACH
60. 90000
2. 000
EACH
2, 434. 50000
(B 0. 000
EACH
608. 50000
19. 000
EACH

6.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

180. 000
0. 000
180. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

934. 750
0. 000
934. 750

55. 000
0. 000
55. 000

10. 000
0. 000
10. 000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

19. 000
0. 000
19. 000
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ESTI MATE RUN 01/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:29: 44

AMOUNT

365, 023.

16, 630.

61, 169.

3, 263.

22,770.

36, 491.

608.

487.

4, 869.

115.

80

00

00

00

51

40

60

20

00

.00

90



CONTI D: C20799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20799-BI D ESTI MATE RUNO1/25/2019
PRQIECT: NHPP5502- 088 ESTI MATE NO 0005 11:29: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80380 *Traffic Cone 31. 000 31. 000
EACH 0. 000 0.00
1. 23000 31. 000 38.13
0120 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0130 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70380 *F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0140 900-00014  Added Item (Lunp Sun)/ Snow Shed Controller Cabinet 1. 000 1. 000
Change
LS 0. 000 0. 00
3,691. 68000 1. 000 3,691. 68
0145 900-00014  Added Item (Lunp Sum)/ Rewire Main Distribution 1. 000 1.000
Control | er Cabinet
LS 0. 000 0.00
5, 224. 84000 1. 000 5,224. 84
0150 900- 00014 Added Item (Lunp Sum)/ Manhol e Repl acenent 1. 000 1. 000
LS 0. 000 0. 00
8, 322. 39000 1. 000 8,322. 39
CAT 0200 CURRENT AMT $ 689, 416.85 $ 0.00% 689, 416. 85

PROJECT TOTAL CURRENT AMI $ 689, 416.85 $ 0.00% 689,416.85



